SR 99 Alaskan Way Viaduct
and Seawall Replacement

Revised June 2004

Scenario

Tunnel Plan

Project Description:

Replaces the viaduct and seawall with a six-
lane, side-by-side cut and cover tunnel.
Rebuilds the seawall from Pike Street to
Myrtle Edwards Park.

Replaces south end of viaduct with a surface
road and connects Royal Brougham and
Atlantic (SR 519) over SR 99.

Upgrades the Battery Street Tunnel to meet
fireand life safety standards.

Widens the Mercer Street underpass north of
Battery Street Tunnel to facilitate
construction detours and improve access.
Restores Alaskan Way with four lanes.
Provides improved pedestrian and bicycle
access along Alaskan Way.
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Project Benefits:

Reduces seismic risk for viaduct and
seawall.

Maintains current highway capacity.
Provides opportunities to improve the central
waterfront for a pedestrian promenade, new
open space, bicycletrails, and track for the
streetcar.

Improves safety in Battery Street Tunnel by
installing new fire and ventilation systems.
Improves storm drainage by upgrading to
current requirements, which reduces storm
water pollution.

Reduces noise and visua impacts of elevated
viaduct in central waterfront area.

Project Cost Range:
10% chance the cost < $3.4 Billion

50% chance the cost < $3.7 Billion

90% chance the cost < $4.0 Billion

Project Risks:

Catastrophic failure of viaduct and/or
seawall could occur before replacement
Complex construction in adense urban area
could increase cost and delay schedule.
Limited number of contractors qualified and
available to pursue a project thislarge.
Complexity in maintaining traffic, relocating
utilities, impact to businesses along central
waterfront.

Potential legal challenges.

Dewatering along the waterfront and
possible contaminated soils/water.

What’'s Changed Since 2003 CEVP:

e Scope: Tunnel cross section narrowed to 2 ft. inside and 10 ft. outside
shoulders with 11 ft. lanes. Broad Street Underpass removed. Rampsto
Elliot/Western from mainline tunnel now included.

e Schedule: Duration of construction shortened due to building the tunnel in a
single passinstead of two sequential passes.

e Cost: Estimaterefined in the areas of contaminated soil and water, Right of
Way, utilities, and the complex work between Pike Street and the Battery
Street Tunnel lowered costs by $100 M.

Financial Fine Print (Key Assumptions):

e Inflation escalation isto 2012, approximate midpoint of construction.

e Additional federal, state, regional and local money is needed to complete
this project.

e Project cost range includes $35 million in past expenses, beginning 2001.

Level of
Project Design:

Low

Medium High
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